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: Instructions
. Answer all questions
| . No.ofquestions  :Two (02)
: No. of pages : Two (02)
. - Total marks allocated : 50%
b Time : One hour (01 hr)
:
1. Briefly explain the following using simple examples
| a. Undiscounted measures of project appraisal
| b. Discounted measures of project appraisal
1 c. Problem tree analysis
‘ a. Briefly explain the following in relation to network analysis of projects
i. Activity
% ii. Event
; | iii. Preceding activity
? iv. Succeeding activity
! v. Dummy activity
/
: .
\ Page 1 of 2

20 ]




b. A construction project involves the following activities. Draw the network

diagram and mark the critical. What is the project completion time?

Activity Predecessor | Duration (days)
A - 15
B - 5
C - 7
D - 17
E AB,CD 9 }
F AB,CD 4 | - J
G AB,CD 3 _—
i B,C,D 4
T B,C.D 5
J " B.CD 10
K B,.C.D BE
L EF 18
M GHI 4
N K 6
0 LM,JN 10
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